
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

2 5 5 8  OCT 1 8  1999 

Mr. James Saric, Remedial Project 'Manager 
U.S. Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

DOE-005 1-00 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East Fjth Street 
Dayton, OH 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

STATUS OF WPRAP STARTUP OF FULL SCALE OPERATIONS 

Reference: Johnny Reising, DOE-FEMP t o  James A. Saric, U.S. EPA and Thomas 
Schneider, Ohio EPA, Re: Transmittal of Schedule Dates for OU1 Startup of 
Operations, dated July 30, 1999. 

The purpose of this letter is t o  provide the status of the Waste Pits Remedial Action 
Project (WPRAP) start-up of full-scale operations, and a request for the U .S. Environmental 
Protection Agency (U .S. EPA) and Ohio Environmental Protection Agency (OEPA) 
concurrence with an extension. In the referenced letter of July 30, 1999, the Department 
of Energy (DOE) identified a date of October 18, 1999, for start-up of Full Scale 
Operations. In discussions leading to  the establishment of the above-referenced 
commitment, DOE and Flour Daniel Fernald, Inc. (FDF) understood that it was your 
agencies' objective to ensure continued focus and progress related to  full-scale operational 
capability. DOE believes this objective is being achieved as evidenced by the successful 
Systems Operability Testing for the dryers and support systems. 

DOE recognizes the U.S. EPA and OEPA expectations that the October 18, 1999, 
commitment included successful completion of all required startup reviews. However, 
DOE believes WPRAP would benefit by continuing Phase 2 (Excavation Only) as we have 
been, until we are certain that the facilities and personnel are ready to handle all operating 
conditions. Specifically, WPRAP would use this additional time to  maximize operation and 
maintenance training, readiness exercises, and testing. Current operations allow for 
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Mr. James A. Saric 
Mr. Tom Schneider 

WPRAP t o  maintain adequate operations during this time and do not  require use of the full- 
scale facilities. Therefore, it is requested that the U.S. EPA and OEPA concur with an 
extension of the start of Phase 3 (Full Scale Operations) by approximately 30 days. 
Extending the start-up of Phase 3, as requested, would not  result in any operational 
delays. 

If you have any questions or comments, please contact Dave Lojek at (51 3) 648-31 27. 

Sincerely, / 

FEMP:Lojek 
Fernald Remedial Action 
Project Manager 

cc: 
N. Hallein, EM-42/CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
J. Hall, OH/FEMP 
D. Lojek, OHlFEMP 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra-Tech 
T. Hagen, FDF165-2 
J. Harmon, FDF/SO 
R. Heck, FDF/2 
S. Hinnefeld, FDF/31 
T. Walsh, FDF/65-2 
AR Coordinator, FDF/78 
ECDC, FDF152-7 


